ID	Task Name	Duration	Start	Finish
1	MOE required amendments received	0 days	Oct 1 '10	Oct 1 '10
2	**Technical Updates**	**40 days?**	**Sep 24 '10**	**Nov 18 '10**
3	**West Elgin IPZ updates**	**40 days**	**Sep 24 '10**	**Nov 18 '10**
4	West Elgin Emergency Intake IPZ-2	6 days	Sep 24 '10	Oct 1 '10
5	West Elgin Primary Intake IPZ-2 revisions	6 days	Sep 24 '10	Oct 1 '10
6	Tech memo and Shape Files	0 days	Oct 1 '10	Oct 1 '10
7	Revised Technical Report	2 mons	Sep 24 '10	Nov 18 '10
8	**Managed Lands and Livestock Density**	**10 days?**	**Sep 24 '10**	**Oct 7 '10**
9	Digitize Barns for LD	2 days	Sep 24 '10	Sep 27 '10
10	ML calculations	3 days	Sep 28 '10	Sep 30 '10
11	HVA ML&LD	1 day?	Oct 1 '10	Oct 1 '10
12	SGRA ML&LD	1 day?	Oct 1 '10	Oct 1 '10
13	West Elgin Updates to ML&LD	2 days	Oct 4 '10	Oct 5 '10
14	Pasture and Livestock Confinement	3 days	Sep 28 '10	Sep 30 '10
15	Update WHPA significant threats related to ML&	2 days	Oct 6 '10	Oct 7 '10
16	**Percent Impervious**	**2 days?**	**Oct 1 '10**	**Oct 4 '10**
20	**updated Assessment Report maps**	**5 days**	**Oct 4 '10**	**Oct 8 '10**
26	**Text edits**	**13 days?**	**Sep 24 '10**	**Oct 12 '10**
36	Summary of changes for approval	2 days	Oct 4 '10	Oct 5 '10
37	Maps for Source Protection Committee approval	1 day?	Oct 11 '10	Oct 11 '10
38	Source Protection Committee approval	0 days	Oct 15 '10	Oct 15 '10
39	Assessment Report Compilation	1 wk	Oct 15 '10	Oct 21 '10
40	printing	1 wk	Oct 22 '10	Oct 28 '10
41	CD, Web file assembly	1 wk	Oct 22 '10	Oct 28 '10
42	Posting	0 days	Nov 1 '10	Nov 1 '10
43	Posting Period	30 edays	Nov 1 '10	Dec 1 '10
44	**Consultation**	**20 days**	**Nov 1 '10**	**Nov 26 '10**
45	notice by direct letters	1 wk	Nov 1 '10	Nov 5 '10
46	follow-up phone calls	1 wk	Nov 8 '10	Nov 12 '10
47	requested meeting/discussion	1 wk	Nov 15 '10	Nov 19 '10
48	allowance for comment submission	1 wk	Nov 22 '10	Nov 26 '10
49	comment compilation	3 days	Dec 1 '10	Dec 3 '10
50	SPA motion to submit??	1 day?	Dec 6 '10	Dec 6 '10
51	Committee to consider comments??	1 day?	Dec 10 '10	Dec 10 '10
52	submission to MOE	0 days	Dec 15 '10	Dec 15 '10



Project: LTV aAR~898
Date: Sep 27 '10

Task
Split
Progress
Milestone
Summary
Project Summary
External Tasks
External Milestone
Deadline