

### UTRCA Assessment Report Consultation Schedule – Spring 2010 – April 13, 2010

All Open Houses operate from 3:00 p.m. to 7:00 p.m. with a presentation at 3:15 p.m. which will be repeated as needed.

Meeting #	System	Report / Information Due	Tentative Meeting Date / Potential Locations
1&2	Embroy	V,I,T (C due May 31)	May 4 <sup>th</sup> Royal Canadian Legion, Embroy May 5 <sup>th</sup> Tavistock & District Recreation Centre invite all to both
	Tavistock	V,I,T (C due May 31)	
3&4	Thorndale	V,I, T due last week of April	May 12 <sup>th</sup> Public Library, Thorndale May 13 <sup>th</sup> Lions Room, Dorchester Arena invite all to both
	Dorchester	V,I, T due last week of April	
5&6	Ingersoll	V, I, (T due April 23), (C due May 31)	May 18 <sup>th</sup> Thamesford Library May 19 <sup>th</sup> Ingersoll Town Hall invite all to both
	Thamesford	I, (V&T due April 15), (C due May 31)	
7&8	Hickson	I, (V&T due April 15), (C due May 31)	May 31 <sup>st</sup> Goff Hall, Woodstock Community Complex June 2 <sup>nd</sup> Innerkip Community Centre invite all to both
	Woodstock – except for Tabor and Thornton	I,(V due early May), (T due May 14), (C due May 31)	
9&10	St. Marys	TBD	June 10 <sup>th</sup> and June 16 <sup>th</sup> Pyramid Recreation Centre, St Marys
11	Woodstock – Tabor and Thornton	V&T due May 14 including planned wells, C due May 31	June 17 <sup>th</sup> Goff Hall, Woodstock Community Complex
12	Mount Elgin	V&T&C due May 31 including planned wells	June 22 <sup>nd</sup> Mount Elgin & District Community Centre
13	Water Budget		June 23 <sup>rd</sup> or 24 <sup>th</sup> Meeting for municipal staff – St Marys
14, 15&16	Phase 3 open houses		Week of August 9 or 16/3 locations TBD

